£ ARCADIS

Infrastructure - Water - Environment - Buildings

ARCADIS U.S., Inc.
17-17 Route 208 North, 2" Floor
Fair Lawn, NJ 07410
T:201.797.7400 F:201.797.4399

April 8, 2011

Ms. Sharon Fang, P.E.

Remedial Project Manager (3HS21)
U.S. EPA Region Il

1650 Arch Street

Philadelphia, Pennsylvania 19103-2029

Re: Metal Bank Cottman Avenue NPL Site
Monthly Report due April 10, 2011
Reporting Period: March 1 through March 31, 2010

Dear Ms. Fang:

As provided in Paragraph 31 of the Utility Consent Decree, and on behalf of the Cottman Avenue PRP
Group, Malcolm Pirnie as the Supervising Contractor is submitting to USEPA three copies of a written
monthly progress report. Copies of the monthly progress reports are attached to this letter.

Please contact the Designated Project Coordinator, Dr. John Dobi (973.430.8036) or me (610.360.4895) if

you need additional information regarding this submission.

Very truly yours,
ARCADIS US, INC.

i 7

Wyn V. Davies, CIH
Associate Vice President

Principal Environmental Remediation Specialist

Cc: Cottman Avenue PRP Group

Steering and Technical Committees

Joseph Vitale, P.E.
Raymond E. Lees, P.E., CHMM
Dan J. Jordanger, Esquire

Enclosures
3809013



Project Name: Metal Bank NPL Site For the Month: March 2011

Project Location: Philadelphia, PA Report Number: 60 \ Dated: April 8, 2011
. _____________________|

Name: Wyn Davies (ARCADIS) Title: Project Manager

Telephone No.: (610) 360-4895 Telefax No.: (610) 768-5817

Reporting Period: March 1 through March 31, 2011

(a) Describe the actions which have been taken toward achieving compliance with the
Consent Decree during the previous month:

Remedial action monitoring continued throughout the month of March 2011. Activities included
the following:

e Completed interpretation of the survey data for the upland cap topography, the marine mattress
locations and near shore mudflat bathymetry

Post storm event inspection per LTM requirements on March 11, 2011

On-site inspection with the S&E repair contractor on March 17, 2011

Selection of the contractor/vendor for the caged worm study

Tentative identification of contractor (s)/vendor(s) for the fish tissue study
Maintained soil erosion & sedimentation control aspects

Provided access to the site for the US EPA to monitor the work related to the LTM

(b) Include a summary of all results of sampling and tests and all other data received or
generated by Settling Third-Party Defendants or their contractors or agents in the previous
month:

None

(c) Identify all work plans and other deliverables required by the Consent Decree
completed and submitted during the previous month:

e Cottman Ave PRP Group to EPA — The Group provided notice to the EPA that the
SECOND ROUND groundwater validation report was received and will be transmitted to
EPA by March 3, 2011. (3/1/11)

e EPA to Cottman Ave PRP Group — The EPA provided the Philadelphia Water
Department inspection report to the Group regarding the inspection results determined by
Erosion and Sediment Control Officer visit of February 23, 2011 (3/1/11)

e Cottman Ave PRP Group to EPA — The Group provided the EPA, PaDEP, NJDEP,
DRBC, and EPA’s contractor the SECOND ROUND groundwater validation report in
electronic format for their use. (3/3/11)

e Cottman Ave PRP Group to EPA — The Group provided an electronic letter report and
certified drawings to the EPA regarding the results of the LTM upland survey, marine
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Project Name: Metal Bank NPL Site For the Month: March 2011
Project Location: Philadelphia, PA Report Number: 60 \ Dated: April 8, 2011

mattress placement verification, sub-aqueous cap, and bathymetry performed in
December 2010 (3/9/11)

e Cottman Ave PRP Group to EPA — The Group provided paper certified drawings to the
EPA regarding the results of the LTM upland survey, marine mattress placement
verification, sub-aqueous cap, and bathymetry performed in December 2010 (3/10/11)

e EPA to Cottman Ave PRP Group — The EPA requested that the Group provide the EPA
documentation regarding the final disbursement request (December 16, 2009) from the
EPA Special Account (3/11/11)

e Cottman Ave PRP Group to EPA — The Group provided the EPA the final disbursement
request (December 16, 2009) from the EPA Special Account (3/11/11)

e Cottman Ave PRP Group to EPA — The Group provided notice to the EPA that the
FOURTH ROUND groundwater sampling event will commence on April 11, 2011 and
be approximately a 3 day duration event. (3/14/11)

e EPA to Cottman Ave PRP Group — The EPA provided conditional approval to the Group
regarding the Long-term Monitoring Work Plan (WP), Biota Quality Assurance Project
Plan (Quapp) Addendum for Fish Sampling, and Field Sampling Plan (FSP) Addendum
for Fish Sampling, dated January 2011 (3/14/11)

e EPA to Cottman Ave PRP Group — The EPA provided comments to the Group regarding
the Site Remediation Project Engineer’s Report (May 2010), sediment and erosion
control compliance, and the vegetative cap establishment (3/22/11)

e EPA to Cottman Ave PRP Group — The EPA requested that the Group provide EPA and
its contractor (CDM) validated groundwater monitoring data when it is available.
(3/28/11)

|
(d) Describe all actions, including, but not limited to, data collection and implementation of

work plans, which are scheduled for the next month and provide other information
relating to the progress of construction, including, but not limited to, critical path
diagrams, Gantt charts, and Pert charts:

The current month look-ahead schedule for LTM O&M is attached.

The PRP Group will continue performing the Long Term Monitoring activities including:
e Manage the data validation report preparation from the third round of groundwater
monitoring
Perform the fourth round of groundwater sampling (April 11)
Perform the quarterly LNAPL trench inspection (April 13)
Perform the quarterly site inspection (April 13)
Selection of the contractor/vendor for the fish tissue study
Initiate the soil and erosion repairs relative to the March 15" inspection
Maintain the soil & erosion aspects
Continue monitoring of site for HSE compliance
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Project Name: Metal Bank NPL Site For the Month: March 2011
Project Location: Philadelphia, PA Report Number: 60 \ Dated: April 8, 2011

(e) Include information regarding percentage of completion, unresolved delays
encountered or anticipated that may affect the future schedule for implementation of
the Work, and a description of efforts made to mitigate those delays or anticipated
delays:

e AIllLTM O&M commitments are on schedule

(F) Include any modifications to the work plans or other schedules that Settling Third-
Party Defendants have proposed to EPA or that have been approved by EPA:

e none
(9) Describe all activities undertaken in support of the Community Relations Plan during
the previous month and those to be undertaken in the next month:
e The Group will coordinate with EPA on any community outreach endeavors on an as

needed basis through the Long Term Monitoring Eeriod.
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ID Task Name Duration Start Finish { April May
a 327 | a3 | a0 | a7 | a4 s/1 | s;g | s/15 ]
1 |EH Submittal of Engineer Certification Report lday  Fri5/28/10  Fri5/28/10
2 |[E4 Submittal of Updates to LTM - Fsh Study QAPP, FSP anf LTM 1day Fri1/7/11 Fri 1/7/11
Mods
3 Commencement of LTM 1129 days Thu 7/1/10 Tue 10/28/14
4 |E4 Commencement of LTM lday Thu7/1/10 Thu7/1/10
iy Groundwater Quarterly Monitoring 399 days Mon 1/10/11 Thu 7/19/12 =
14 \[x Groundwater Monitoring Annual 268 days Tue 1/8/13 Thu1/16/14
17 (% Caged Worm Studies 263 days Wed 6/1/11 Fri6/1/12
20 Building 7 Assessment and Repair (as Needed) 787days Wed5/4/11 Thu5/8/14 =
25 ¥ Sheet Pile Wall Monitoring 106 days Tue 12/7/10 Tue5/3/11 e e
32 | Sheet Pile Monitoring Quarterly 331days Tue5/3/11 Tue8/7/12 e
39 W LTM Quarterly Inspections and LNAPL Monitoring 981 days Tue 1/25/11 Tue 10/28/14 e
56 |i¥ Upland Surveying and Bathymetry 786 days Mon 7/4/11 Mon 7/7/14
61 | Diver Assisted Marine Mattress Location Assessment 783 days Wed 7/6/11 Fri7/4/14
66 O Landfill Mowing 787 days Wed 6/1/11  Thu6/5/14
71 Performance of Fish Study 145 days Tue 2/15/11 Mon 9/5/11
72 |[Ed Receipt of EPA Approval on QAPP and FSP 30 days Fri4/8/11 Thu5/19/11 ¢ )
73 |[Ed Field Implementation Logistics 60days Tue2/15/11 Mon5/9/llEmMmmaea e
74 | Perform Study 10 days Tue 5/31/11 Mon 6/13/11
75 Data Interpretation and Reporting 60 days Tue 6/14/11 Mon 9/5/11
76 Performance of the 2011 Caged Worm Study 216 days Mon 1/10/11Mon 11/7/11
77 |[Ed Resolve Scope of Work 15 days Mon 1/10/11  Fri 1/28/11
78 Selection of Contractor 40 days Mon 1/31/11  Fri3/25/11

79 |Ed Field Implementation Logistics 30days Mon4/4/11 Fri5/13/11
80 |d Perform Study 36 days Mon 6/6/11 Mon 7/25/11
81 Data Interpretation and Reporting 75 days Tue 7/26/11 Mon 11/7/11
82 |EH Invasive Species Herbicide Treatment (Emergence)- Milnor 2 days Fri7/8/11 Mon 7/11/11
St.
83 |EH Invasive Species (Knot Weed) Treatment along Delaware 3days Tue7/5/11  Thu7/7/11
River Bank (Emergence)
84 |Ed Mechanically Eradicate Invasive Plants 2 days Mon 8/15/11 Tue 8/16/11
85 |[E® Evaluation of Native Grass Germination 1day Wed6/22/11 Wed 6/22/11
Task Ee———2 Summary =9 External Milestone ¢
Project: Metal Bank LTM Schedule 120110 . . .
“““““““““““““““““ U:O
Date: Mon 4/4/11 Split Project Summary Deadline $
Milestone @ External Tasks e Progress B E———
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